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Quarterly Overview

Reporting Country Ghana Technical Areas % 
Completio

n
Lead Partner MSH 1. Universal and Early Access 38%
Collaborating Partners KNCV, WHO 2. Laboratories 63%
Date Report Sent 3. Infection Control 25%
From Rhehab Chimzizi-Country 

Director
4. PMDT 50%

To Dr. Felix Osei-Sarpong-
Activity Manager-USAID 
Mission

5. TB/HIV 42%

Reporting Period January-March 2013 6. Health Systems Strengthening 63%
7. M&E, OR and Surveillance 42%
Overall work plan completion 46%

Most Significant Achievements 
1. Technical assistance on the installation and use of the GenXpert technology was successfully provided.  Dr. Alaine 
Nyaruhirira provided the TA from February 11 to 22, 2013.  Four GeneXpert machines have been installed and are  fully 
operational at Korle Bu and Komfo Anokye teaching hospitals, Ridge and Atua Government Hospitals.  It is expected that on 
quarterly basis  the four sites will be meeting to share experience on the use of the Xpert. In all the centers the impact of Xpert 
in improving TB case detection especially among persons living with HIV will be assessed. 
 
2. TB CARE I in collaboration with the NTP and WHO successfully coordinated external comprehensive review of the National 
Tuberculosis  Control Program. The review took place from March 18 to 28, 2013. External consultants were drawn from USAID  
Washington, The Global Fund - Geneva, WHO Afro and KNCV. The debrief of the preliminary findings and observations took 
place on March 28, 2013  at the Ministry of Health. The Director General of the Ghana Health Service (GHS) chaired the 
debriefing session. Highlighted strengths of the NTP  as observed by the consultants include  a) TB diagnostic and treatment 
services are widely accessible throughout the country; b) a narrowing gap between estimated incidence and case notification 
[2012 WHO Global Report]; c) high treatment success rates  thus low preventable unfavorable outcomes and d) TB services 
successfully institutionalized within  the integrated health system  and TB focus and stringent practice not lost. Key challenges 
include: High turnover of trained / oriented health care workers especially at peripheral facilities;  b) consistently high number 
of TB deaths despite a relatively low HIV prevalence (1.5%) in the general population; c) functionality of TB/HIV Coordinating 
Committees not considered optimal; d) high MDR-TB Diagnosis –treatment gap;    e)  weak infection control measures in the 
health care facilities. The findings of the comprehensive review will feed into the development of the five year (2014-2018) 
new National TB Health Sector Strategic Plan as well the phase II negotiation of the Global Fund Round 10 Grant. The final 
report will be out by the end of April 2013. 
 
3. A review of the hospital based TB case detection data for 2012  from the two districts of Eastern Region show that a total of 
519  TB cases were detected representing a 54% increase from the 338 baseline figure for 2011.  Of the 519 TB cases detected 
316 (61%)  were new sputum smear positive. As part of improving  the analysis and use of routine and primary data at 
peripheral level a monthly  TB case finding  monitoring chart has been introduced. This was adopted from the Expanded 
Program of Immunization (EPI) 
 
4. TB CARE I actively participated in the National Launch of the 2013 World TB Day that took place  in Kumasi (Ashanti Region) 
on March 22, 2013. TB CARE I mounted a booth to demonstrate results of the hospital based TB case detection. The dignitaries 
at the launch included the Honorable Minister of Health, the USAID Mission Director, WHO Country Representative, Members 
of Parliament, Traditional Leaders  and the TB Ambassador. During the World TB Day Commemoration the Minister of Health 
also launched the National Tuberculosis Prevalence Survey.  
 
5. The Ghana National Tuberculosis Prevalence Survey has started. The TB CARE I Country Director is a member of the 
Technical Advisory Group (TAG) of the survey. TAG met on April 17 to review the implementation of the survey. By mid April; 8 
of the 98 clusters have already been completed. All the four teams  are now operational since the digital x-rays have all 
arrived. In the 8 clusters completed participation rate of survey participants has ranged from 82% to 91% which are all above 
the minimum participation rate of 80%.  Early challenges include: a) some survey participants are not coming back with the 
first morning sputum samples, unexpected power outage, broken down equipment and rainfall that sometimes interrupt the 
survey team, transportation of sputum samples from the field to the central office is delayed and high rate of sputum sample 
contamination. TAG members provided guidance to address these challenges. The USAID mission through TB CARE I is 
contributing  a total of $150,0000 to the National Tuberculosis Prevalence Survey 



Technical and administrative challenges

In-country Global Fund status and update

Overall work plan implementation status

TB CARE I activities complement NTP activities that are largely supported through the Global Fund Round 10 
Grant. There have been some delays to start and complete some activities due to the fact that the NTP staff were 
busy with the start up preparation for the National Tuberculosis survey.  In consultation with the NTP  dates have 
been blocked for almost all outstanding activities. 

1. The GenXpert machines which were bought with funding from the Global Fund Round 10 Grant have been 
installed before developing the GenXpert strategy and roll out plan. The consultant has clearly recommended the 
need for the development of the GenXpert roll out plan and this will be addressed during her follow up visit 
already being planned. 
 
2. Out of the 519 TB cases (all forms) detected in 2012 in the two districts of Eastern region, as high as 257 
(50%) were referred to other facilities close to their communities before start of TB treatment. There is however 
limited or no information to indicate that the patients have reached their destinations and that they are on TB  
treatment. A simple operational research study will be conducted to quantify the proportion of TB patients 
referred to other facilities who have reached their destinations and those who do not do so. 
 
3. There is an obvious high MDR TB diagnosis and treatment gap. Between 2008 and 2012 a total of 51 MDR-TB 
cases are known to have been confirmed while only 4 have ever been put on second line drugs and one is known 
to have been successfully treated. The USAID mission through TB CARE I has made available an additional 
$145,000 to the APA 3 work plan and these funds will be used to support  MDR-TB treatment for 10 patients. 
 
4. Due to the TB prevalence survey activities it is increasingly becoming  difficult to get approval  for STTA 
missions due to competing priorities. Luckily, almost all the remaining STTA missions planned for  APA 3 have 
been scheduled through cordial discussions and consultations with the NTP. 

The Global Fund has approved an extension of the end date of the phase I for the Global Fund Round  10 Grant. It 
will now officially end in December 2013 but implementation of activities using the  same phase one  grant funds 
will continue up to the end of December 2014. Phase II negotiation will start in June 2014.  



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

1.1.1 Lessons learned in implementing hospital 
based TB case detection disseminated to 
all the districts in the Eastern region and 
other regions

MSH 15.312 25% Mar 2013 In consultation with the Regional Director for Eastern region, the dissemination 
will take place in May, 2013

1.1.2 TB Guidelines disseminated MSH 29.404 50% Jun 2013 The NTP has completed developing and printing of other guidelines and manuals 
that will be consulted to inform the final TB guidelines. A meeting of experts  to 
provide final comments of the TB guidelines will take place in June, 2013

1.1.3 Best practices for conducting hospital 
based  practices  in implementing  
demonstrated during the  2013 World TB 
Commemoration

MSH 2.380 25% Mar 2013 Draft TORS  for the consultant to produce the TB documentary have been 
produced. The process of procuring the services of an individual or firm to 
produce this TB documentary has started. It is expected that the work should be 
completed at end of May 2013 

1.1.4 A documentary on TB case detection 
developed (Outsource)

MSH 30.174 25% Jun 2013 The initial process of  sourcing  the services of the local consultant to develop 
the TB documentary has started

1.1.5 Support visits to districts implementing 
Intensified TB case detection 

MSH 26.585 50% Sep 2013 Two monitoring and supportive visits to the six hospitals in the two districts 
were undertaken in October and December, 2012. Another visit was undertaken 
in  March, 2013

Cumulative 
Technical 

Completion

Planned 
Completion 

1.1 
Increased 
demand for 
and use of 
high quality 
TB services 
and improve 
the 
satisfaction 
with TB 
services 
provided 
(Population/P
atient 
Centered 
Approach)

1. Universal and Early Access



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

1.3.1 2012 TB case detection targets reviewed 
and 2013 targets developed

MSH 13.790 75% Apr 2013 Review and refresher training for Lower Manya Krobo district conducted March 
11-13, 2013. 2013 Targets have been set for the district. Refresher training for 
Kwaebibirim district scheduled for May 8-18, 2013

1.3.2 Health Care workers trained  in hospital 
based  intensified TB case detection

MSH 33.012 25% Apr 2013 Baseline data from the three districts to be trained will be collected from April 
30-May 3, 2013 and training will take place in June, 2013

1.3.3  Clinical Management of TB patients and  
Childhood TB improved

MSH 30.822 25% Jul 2013 In consultation with the NTP this training will take place in between June and 
July, 2013

38%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

2.2.1 Quality Assurance  for TB microscopy 
assessed

MSH 13.600 25% Jun 2013 Discussion with the EQA team took place and the EQA visits to sputum smear 
microscopy centers will be undertaken in between May and June 2013

2.2.2 National and Regional Laboratory 
Supervisors trained in the strategic 
approach for  introducing Genxpert  
technology 

MSH 34.082 100% Apr 2013 STTA mission to build the capacity on GeneXpert installation  and use was 
successfully completed and report circulated to stakeholders

63%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

3.2.1 Healthy facility  TB-IC implemented MSH 25% Apr 2013 To be implemented within the framework of activities number  1.3.2 

3.2.2 Reporting and recording TB among HCW 
improved

MSH 25% Apr 2013 To be implemented within the framework of activities number and 1.3.2 

25%

Planned 
Completion 

Planned 
Completion 

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

1.3 Reduced 
patient and 
service 
delivery 
delays 
(Timing)

2. Laboratories

3. Infection Control

2.2 Ensured 
the 
availability 
and quality 
of technical 
assistance 
and services

3.2 Scaled-
up 
implementati
on of TB-IC 
strategies



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

4.1.1 PMDT fully established and recording and 
reporting of culture and DST data and for  
MDR-TB 

WHO 50% Sep 2013 Data on Culture and DST as well as MDR-TB  has been further analyzed. 
Between 2008 and 2012  a total of 705 MDR-TB suspects were identified and 
examined and 51 were confirmed to have MDR-TB. 4 have been put on MDR-TB 
treatment with one known to have successfully completed treatment. The next 
steps will be to map out all of the confirmed MDR-TB patients by locating where 
they are. This will be followed up with the assessment of their social, 
psychological and physical needs and the MDR-TB  patients and family members 
will be counseled before putting them on second line TB treatment

4.1.2 EQA for MDR-TB isolates confirmed WHO 50% Sep 2013  Discussion is underway to identify and confirm the national TB reference lab 
with a clear link to a SNRL for quality assurance

50%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

5.2.1 TORs for the National TB-HIV Technical 
Working Group reviewed

MSH 3.415 25% Apr 2013 First meeting has taken place to discuss the strategy to revamp the National TB-
HIV Technical Working and update the need to revise the TB-HIV policy and 
technical guidelines in light of the new policy on MDR-TB 

5.2.2 Collaboration and coordination of TB-HIV  
activities improved

MSH 14.480 0% Sep 2013 The dates are yet to be determined by the NTP and NACP

5.2.3 Implementation of TB-HIV collaborative 
activities reviewed and assessed

MSH 100% Mar 2013 Review of TB-HIV activities were part of the  external comprehensive review of 
the TB Program. This was completed on March 28 and the final report will be out 
by the end of April, 2013. Reviving / promoting universal establishment of 
TB/HIV coordinating committees / forums especially at National and Regional 
levels was one of the key recommendations.

42%

Planned 
Completion Cumulative 

Technical 
Completion

Cumulative 
Technical 

Completion

Planned 
Completion 

5.2 Improved 
diagnosis of 
TB/HIV co-
infection

4. PMDT

5. TB/HIV

4.1 Improved 
treatment 
success of 
MDR TB



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

6.2.1  MDR-TB and Childhood TB Curriculum 
developed 

MSH 52.957 25% May 2013 In consultation with the NTP Manager the dates  have been blocked for this 
activity and consultants have been informed. This will take place July 8-20, 
2013

6.2.2 WHO/AFRO National Strategic Plan 
Development Workshop (Nairobi Kenya)

MSH 8.224 100% Oct 2012 TB CARE I Country Director and NTP Official attended the WHO/AFRO Regional 
Workshop on National Strategic Planning for Tuberculosis Control in  October 
2012.

63%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-to-date

7.2.1  Recording and reporting and quality of TB 
data improved 

MSH 45.936 25% Jul 2013 Support  for the three Regional Review meetings planned for May and June. The 
regions with more documented challenges will be prioritized

7.2.2 TB Control services comprehensively 
reviewed and assessed

MSH 69.410 100% Mar 2013 Completed and  final report awaited

7.2.3 Findings of the Programme reviewed 
debriefed

MSH 100% Mar 2013 Reviewed successfully completed and preliminary results debriefed to the 
USAID, MOH/GHS and stakeholders. Please see preliminary findings in the 
quarterly overview.

Planned 
Completion 

Cumulative 
Technical 

Completion
6.2  TB 
control 
components 
(drug supply 
and 
management

6. Health Systems Strengthening

7. M&E, OR and Surveillance

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for the 
management 
of the TB 
program

Cumulative 
Technical 

Completion

Planned 
Completion 



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

7.3.1 The capacity to conduct data validation 
improved

MSH 41.772 0% Jul 2013 STTA will be provided by Dr. Eveline Klinkenberg in July

7.3.2 The implementation of  2013 annual work 
plan for the NTP reviewed

MSH 58.218 0% Aug 2013 The review will take place in August 2013

National Prevalence survey supported MSH 22.263 25% Sep 2013 Irwin Law (WHO Data Expert based in Geneva) will provide this support. He will 
start with remote support.

42%

546.163
1.200.000

Total Approved Staffing & Operations Budget
Grand Total Approved Project Budget

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research



Quarterly MDR-TB Report

Country Ghana Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010

4
Total 2011

7 2
Jan-Mar 2012

2
Apr-Jun 2012

Jul-Sep 2012

Oct-Dec 2012

Total 2012
38 2

Jan-Mar 2013

Comments:

JANUARY-MARCH 2013

2 were discontinued as they 
turned to be MOTT. The 2013 
data still being analyzed. The 
decision has been made that 
using the SLD available the 
confirmed MDR-TB cases will be 
started on MDR-TB treatment 
using community ambulatory 
approach



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks 
(Optional)

1 KNCV 6.1.1

Marleen Heus (PMDT 
Expert (Gunta 
Dravniece from PMU) 
also is part during 
this mission to 
provide clinical back 
up for MDR-TB 
Management

Develop MDR-TB and Childhood 
TB curriculum May Planned

Upon consultation with the 
NTP, this STTA mission will 
take place between July 8-
19, 2013

2 KNCV 7.2.2 Eveline Klinkenberg
Train Regional M&E Officers in 
Conducting Data validation July Planned

3 KNCV 7.1.2 Jacques Van de Broek
Conduct comprehensive review 
of the TB Programme March Completed

March 18-28, 
2013 Final report awaited

4 MSH 1.1.1 Pedro Suarez
Facilitate the National TB 
Guidelines Dissemination May Planned

Planned to be done by the 
month of May after taking 
into consideration all other 
guidelines and manuals 
that have been developed 
and are  being printed

5 MSH 2.2.2 Grace Kahenya
Lead introduction to GenXpert 
Technology January Completed

February 10-
22, 2013

STTA mission porvided by 
Dr. Alaine Nyarurihira

6 MSH 7.3.2 Pedro Suarez

Conduct a mid-year review 
meeting with focus on 
intensified TB case finding and 
clinica of TB patients August Planned

7 MSH 7.1.1 Irwin Law

National Prevalence Survey

September Planned

Irwin Law was planned to 
come to Ghana in April but 
due to competing priorities 
he could not. Providing 
remote support to analyze  
the survey data is being 
explored

8 MSH 6.2.2
Rhehab Chimzizi & 1 
NTP staff

WHO/AFRO National Strategic 
Plan Development Workshop October Completed

October 18-
22, 2012

9 MSH
Staffing & 
Operations

Rhehab Chimzizi & 
Bismarck Adusei

Union Conference
November Completed

November 11-
17, 2012



10 MSH 7.2.2 Eliud Wandwalo
Conduct comprehensive review 
of the TB Programme March Completed

Dr. Pedro Suarez replaced Dr. 
Eliud Wandwalo. However, Dr. 
Pedro Suarez could not 
participate due to visa 
problems. He provided remote 
support in the preparation 
phase

11 WHO 7.1.2.

Dr. Wilfred Nkhoma 
and  Dr. Andre 
Ndongosieme

Conduct comprehensive review 
of the TB Programme (2 
consultants) March Completed

March 18-28, 
2013 Final reported awaited

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in work plan

6
11

55%



Quarterly Photos (as well as tables, charts and other relevant materials)



TB coordinators reviewing their 2012 performance during  the refresher training



External Consultants having a chat with the 
NTP Manager, TB CARE I Country Director and 

the Chairman of the CCM Ghana after the 
debriefing

External Consultants listening attentively to 
the feedback from the Director General of the 
Ghana Health Service on the debrief feedback

The USAID Mission Director, The Chief of Kumawu 
(Chairman) and the Honourable Minister of Health 
at the 2013 World TB Day launch 

The USAID Mission Director in a group 
photograph with TB coordinators from the 
Eastern Region at the TB CARE I Booth



The USAID Mission Director being briefed by 
the TB CARE I Country Director on TB case 
detection project results at the TB CARE I 
booth

Secondary school students performing 
traditional dance at the 2013 World TB Day 
Launch



Expatriates join the TB fight 
through traditional dances at the 
2013 World TB Day

TB Coordinators from Eastern Region taking a 
closer look at their TB case detection 
performances at the TB CARE I booth



Implementing Intensified health facility TB case 
detection improves outcomes in six Hospitals in 
Eastern region
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Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8)

Title held by 
(9)

Insurance Policy 
#

DELL LATITUDE LAPTOP E6230 S/N D3YV9W1 January 15, 2013 $1.759,00 EXEMPT MSH Ghana Good

EXTERNAL HARD DRIVE 1TB IB3720073168 April 2012 $233,00 VAT/NHIL MSH Ghana Good

PENDRIVE C906 March 2012 $29,80 VAT/NHIL MSH Ghana Good

PROJECTOR  
CN-0K1CG1-S0081-
14G-0167 March 2012 $1.641,50 VAT/NHIL MSH Ghana Good

DIGITAL CAMERA (SONY NEX 
5K) DSC-HX9/HX9V February 2012 $579,00 EXEMPT MSH Ghana Good

DELL LATITUDE LAPTOP S/N: JDYFYRI February 15, 2012 $1.468,93 EXEMPT
Easten Regional Health 
Directorate Good

DELL LATITUDE LAPTOP s/N: JDYDYRI February 15, 2012 $1.468,93 EXEMPT MSH Ghana Good

STATA 12 SOFTWARE 3D40120548136 December 30, 2011 $967,80 EXEMPT
Easten Regional Health 
Directorate Good

MANAGER'S CHAIR 0006307 November11, 2011 GH¢550 VAT/NHIL MSH Ghana Good

OFFICE CHAIR (M&E OFFICER) PVC March 24, 2011 GH¢250 VAT/NHIL MSH Ghana Good

HP LASER JET PRINTER P3015DN. 42PPM April 12, 2011 GH¢1,599 VAT/NHIL NTP Good

DELL LATITUDE LAPTOP s/N: 86J94Q1 April 6, 2011 $1.500,00 CEPS DUTY MSH Ghana Good

DELL LATITUDE LAPTOP S/N: BGK94Q1 April 6, 2011 $1.500,00 CEPS DUTY MSH Ghana Good
SONY DIGITAL TAPE RECORDER 
(2) August 24,2010 GH¢618.45 VAT/NHIL MSH Ghana Good

AIRCONDITIONER Trane April 27, 2010 GH¢1,692.32 VAT/NHIL NTP Good

DELL LATITUDE LAPTOP March 17, 2010 $1,476 CEPS DUTY NTP Fair

HP LASERJET PRINTER P1006 February 9, 2010 GH¢310.67 VAT/NHIL MSH Ghana Fair

TB CARE I
Ghana

January-March 2013
APA 3



DELL LATITUDE LAPTOP February 9, 2010 $ 1,476 EXEMPT MSH Ghana Bad

HP DESKJET PRINTER (2235) L005263 February 24, 2010 GH¢ 108 VAT/NHIL MSH Ghana Good

NOTICE BOARD (2) February 23 2010 GH¢ 360 VAT/NHIL MSH Ghana Good

FLIP CHART STAND February 23, 2010 GH¢ 180 VAT/NHIL MSH Ghana Bad

BINDING MACHINE L005256 February 23, 2010 GH¢ 950 VAT/NHIL MSH Ghana Bad

DIGITAL CAMERA DSC-W170 February 23, 2010 GH¢ 747 VAT/NHIL MSH Ghana Fair

STABILIZER L003210 February 23, 2010 GH¢ 256 VAT/NHIL MSH Ghana Good

PANASONIC FAX L003175 February 23, 2010 GH¢ 320 VAT/NHIL MSH Ghana Good

PROJECTOR  SCREEN February 23, 2010 GH¢400 VAT/NHIL MSH Ghana Good
LAPTOP COMPUTER DELL 
INSPIRON February 24, 2009 GH¢ 1150 VAT/NHIL MSH Ghana Bad

VEHICLE FORD EXPLORER XLT 1FMEU73E38UA92523April 17, 2009 $34,000 EXEMPT MSH Ghana Good
Motor Comprehensive 
Insurance

ANTI VIRUS (NTP) December 15, 2009 GH¢4,843.57 VAT/NHIL NTP Good

10 UNITS, MICROSCOPES KIT July 2, 2009 $11,900 EXEMPT NTP Good

CPU L005130 November 11, 2009 GH¢ 1201.5 VAT/NHIL MSH Ghana Fair

COMPUTER MONITOR  L005131 November 11, 2009 GH¢ 574 VAT/NHIL MSH Ghana Fair

IBURST INTERNET MODEM  December 10, 2008 GH¢370 VAT/NHIL MSH Ghana Bad

CONFERENCE CHAIRS  (4) December 19, 2008 GH¢ 286 VAT/NHIL MSH Ghana Fair

LCD PROJECTOR DX325 802DTJA01100 December 15, 2008 GH¢ 1,730 VAT/NHIL MSH Ghana Fair

DINNING HALL TABLE December 15, 2008 GH¢ 190 VAT/NHIL MSH Ghana Bad

DINNING HALL CHAIRS (6) December 15, 2008 GH¢ 270 VAT/NHIL MSH Ghana Bad

UPS (2) November 11, 2008 GH¢ 232.60 VAT/NHIL MSH Ghana Good

SCANNER (G4010) CN85JA60GQ November 11, 2008 GH¢ 188.75 VAT/NHIL MSH Ghana Good

COMPUTER MONITOR  L005127 November 11, 2008 GH¢ 286 VAT/NHIL MSH Ghana Good



CPU L005126 November 11, 2008 GH¢ 1201.5 VAT/NHIL MSH Ghana Good

AIRCONDITIONER LG L005125 November 11, 2008 GH¢ 969.90 VAT/NHIL MSH Ghana Good

TELEVISION LG 8025YQT1Z820 November 11, 2008 GH¢ 524.27 VAT/NHIL MSH Ghana Good

MICROWAVE MB-3832E/01 November 11, 2008 GH¢ 140.77 VAT/NHIL MSH Ghana Bad

WATER DISPENSER November 11, 2008 GH¢ 179.61 VAT/NHIL MSH Ghana Fair

PHILIPS KETTLE 0814L1 November 11, 2008 GH¢ 41.75 VAT/NHIL MSH Ghana Bad

OFFICE DESK (3 ) L005133 November11, 2008 GH¢ 1,250 VAT/NHIL MSH Ghana Good

CABINET (2) November 11, 2008 GH¢ 790 VAT/NHIL MSH Ghana Good

MANAGER'S CHAIR November 11, 2008 GH¢ 335 VAT/NHIL MSH Ghana Bad

OFFICE CHAIR (2) November 11, 2008 GH¢ 400 VAT/NHIL MSH Ghana Good

PHOTOCOPIER NASHUATEC L005119 November 12, 2008 GH¢ 4,548.83 VAT/NHIL MSH Ghana Fair

HP LASERJET PRINTER P2015 CNBJP77837 May 30, 2008 $478 CEPS DUTY MSH Ghana Bad



(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


